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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

DOE-0952-97 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 
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Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT - APRIL 1,1997, THROUGH APRIL 30,1997 

This letter transmits the Amended Consent Agreement Monthly Report for the period of 
April 1, 1997, through April 30, 1997. This report provides project status information, 
along with emission and discharge data. The monthly report format reflects the proposal 
presented in the letter, DOE-0395-96, J. Reising to  J. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements Under the FEMP Legal Agreements," dated 
January 16, 1996, and agreed to by the U.S. Environmental Protection Agency (U.S. EPA) 
and Ohio Environmental Protection Agency (OEPA). 

If you have any questions regarding this report, please contact me at (513) 648-3139. 

Enclosure: As Stated 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

@*Recycled and Recyclable @ 
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cc wlenc: 

N. Hallein, EM-42, CLOV 
R. Beaumier, TPSSIDERR, OEPA-Columbus 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Geiger, PRC 
D. Carr, FDF/9 
T. Hagen, FDFI65-2 
AR-CoordinatorI78 

cc w/o enc: 

A. Tanner, DOE-FEMP 
F. Bell, ATSDR 
D. S. Ward, GeoTrans 
J. Harmon, FDFISO 
B. Irvine, FDFI65-2 
C. Little, FDFI2 
T. Walsh, FDF/65-2 
EDC, FDFI52-7 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 - 30, 1997 

lntroduct ion 

This report describes actions a t  the Fernald Environmental Management Project (FEMP) from 
April 1 through 30, 1997. The monthly report has been revised to reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements under the FEMP Legal Agreements", dated 
January 16, 1996, and agreed to by USEPA and OEPA. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT APRIL 1 - 30,1997 

April 1997 

Enforceable Milestones Completed 
- None 

Major Work Initiated/Completed 
- . Began evaluation of ARASA Proposals April 4, 1997 
- Continued north railyard construction 
- Continued modifications to  Waste Pits Remedial Action Project (WPRAP) north access 

road 
Continued development of the Transportation Plan 
Continued development of specification for the procurement of 135 railcars 
Initiated off-site trestle construction activities 

- 
- 
- 

May 1997 (Anticipated) 

Enforceable Milestones 
- None 

Major Work t o  be Initiated/Completed 
- 
- Continue north railyard construction 
- 
- 

Complete evaluation of ARASA RFPs and request Best and Final Offers (BAFOs) 

Continue modifications to  WPRAP north access road 
Continue development of the Transportation Plan, a Remedial Action Work Plan (RAWP) 
deliverable 
Request bids for the procurement of 135 railcars 
Continue off-site trestle construction activities 

- 
- 

April 1997 

Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

- Milestone requiring construction of the OSDF t o  commence by April 30, 1997 (as 
found in the OU2 RAWP) was met on January 27, 1997, when Notice t o  Proceed 
was given t o  Village Building Services, Inc. t o  begin work.;o,+the OSDF Leachate 
Conveyance System, an integral component of the OSDF-design I 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATION/FEASIBILITY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 - 30, 1997 

- Soil Characterization & Excavation Project (SCEP) 
- None 

Major Work Initiated/Completed 

- OSDF - Telephone/electric poles were installed in preparation for relocation of  the fiber optic 
cables which are currently buried in the path of  the future OSDF Leachate 
Conveyance System 
Awarded a contract t o  Petro Environmental Technologies, Inc., on April 3, 1997, for 
the construction of Phase I of the OSDF 

- The site preparation procurement package for the remediation o f  the Southern Waste 
Units (Active Flyash Pile, Inactive Flyash Pile, and Southfield) has been submitted for 
Davis Bacon Determination 
Continued work on the Integrated Remedial Design Package for the Operable Unit 
Waste Units; completion of this package is dependent on successful completion of 
the OU5 Area 1, Phase I Certification Report 

- 

- SCEP 

- 

May 1997 (Anticipated) 

Enforceable Milestones 
- OSDF 

- None 

- None 
- SCEP 

Major Work to  be Initiated/Completed 
- OSDF 

- 

- None 

Begin installation of  piping for the OSDF Leachate Conveyance System 
- SCEP - 

April 1997 

Enforceable Milestones Completed 
- Submitted comment responses and revisions t o  the Thorium/Plant 9 Implementation 

Plan to  the Agencies on April 4, 1997 
. 

Major Work Initiated/Completed 
- Safe Shutdown 

:. >.*; . ; /  . . . .  _. . *:.. . 
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Continued line draining and holdup material removal in Planf273 
Continued planning for safe shutdown activities in Plants 6 a n d  8 

, . .  , I  , .  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlONlFEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 - 30, 1997 

- D&D - Continued activities in Boiler Plant/Water Plant 

May 1997 (Anticipated) 

Enforceable Milestones 
~ - Submit comment responses and revisions_to thelntegrated Remedial- Desidn/Remedial 

Action Work Plan by May 24: 1997 

Major Work to be Initiated/Completed 
- Safe Shutdown 

- Continue line draining and holdup material removal in Plant 2/3 

- Continue activities in Boiler Plant/Water Plant 
- Issue Request for Proposal (RFP) Contract for Plant 9/Thorium Complex 

- D&D 

April 1997 

Enforceable Milestones Completed 
- None 

Major Work Initiated/Completed - 
- 

- 

Issued formal response letter to Agency comments on the Draft Final Silo 3 Alternatives 
Evaluation Report on April 2, 1997 
Completed and issued the final version of the Independent Review Team (IRT) Reports 
on April 28, 1997 
Issued formal response letter to comments from the Fernald Citizens Task Force (FCTF) 
on the Draft Final Silo 3 Alternatives Evaluation Report referenced in memorandum 
dated October 17, 1996, from Gene Willeke, FCTF, to Jack Craig (DOE-FN) on April 29, 
1997 

May 1997 (Anticipated) 

Enforceable Milestones 
- None 

Major Work to be Initiated/Completed 
- 

- 

- 

- 

Attend meeting of the Waste Management Committee of the FCTF on May 7, 1997, to 
discuss issues associated with the Silos Project path forward 
Attend the full FCTF meeting on May 10, 1997, to provide support and answer 
questions as the Task Force continues to review the Silos Project path forward 
Conduct a public meeting on May 14, 1997, to provide support and answer questions 
on evaluating the best technology for stabilization/solidification of Silo 3 residues 
The Agencies have agreed to an informal dispute resolution process of missed OU4 
milestones until May 15, 1997. This will allow the Silos Project to finalize a path 
forward, including input from the IRT, DOE, the Agencies, and public stakeholders. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlON/FEASIBILlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 - 30,1997 

April 1997 

Enforceable Milestones Completed 
- Aquifer Restoration Project (ARPIlAdvanced Waste Water Treatment (AWWT) - Submitted the Design, Monitoring, and Evaluation Program Plan (DMEPP) to the 

Agencies on March 27, 1997, meeting the actual milestone date of April 1, 1997 
Submitted Draft Final Baseline Remedial Strategy Report to the Agencies on April 1 1, 

.1997 
Submitted Draft Final Remedial Action Work Plan for Aquifer Restoration to the 
Agencies on April 1 1, 1997 
Submittal of the Final Restoration Area Verification Sampling Program Project- 
Specific Plan to  the Agencies, originally scheduled for April 29, 1997, has been 
deferred per verbal agreement with Jim Saric, USEPA ( no date has been assigned). 

- 

- 

- 

- SCEP 
- None 

Major Work InitiatedICompleted 
- ARPIAWWT 

- Awarded Sewage Treatment Plant Phase I contract to Diaz Incorporated On April 15, 
1997 
Submitted initial Draft South Plume Performance Monitoring and Maintenance Plan 
for Operable Unit 5 to DOE-FEMP on April 30, 1997 
Continued construction of storm sewers in west parking lot in support of the Parking 
Lot Stormwater Runoff Diversion Project; anticipated completion date is June 24, 
1997 

- Began design work on the following: 

Continued assessment of analytical data associated with ongoing Comparability 
Study 
Continued development of the Area 1, Phase I Certification Report 
Sent collected samples from Area 1, Subareas A, B, B1 , and the pump station (all 
OSDF support facilities) for analysis 
Additional resources assigned to  the development and redesign of the Sitewide 
Excavation Plan 

- 
- 

Sludge removal from the Storm Water Retention Basin (SWRB) and the 
Biodenitrification Surge Lagoon (BSL) 
Miscellaneous upgrades to the AWWT 

- SCEP 
- 

- 
- 
- 

May 1997 (Anticipated) 

Enforceable Milestones 
- ARPIAWWT 

- Submit Final Integrated Environmental Monitoring Plan (IEMP) to the Agencies on 
May 23, 1997 
Submit Final OSDF GroundwaterILeak Detection and Leachate Monitoring Plan to the 
Agencies on May 23, 1997 

- 

QQ3G9-2 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT APRIL 1 - 30, 1997 

- SCEP 
- None 

Major Work to be Initiated/Completed 
- ARP/AWWT 

- Award contract for AWWT Resin Regeneration Project 

The Comparability Study will be divided into two reports. The first report will focus 
on the field application of High Purity Germanium detectors (HPGe). The draft report 
will be submitted to DOE in May. The second report will add the RTRAK Mobile 
Sodium Iodide System 
All data for the Certification Report for Area 1, Phase I have been received. More 
than 80% of the data has been validated. The draft Certification Report will be 
delivered to DOE by June 1 consistent with the new schedule based on the recent 
milestone extension granted by U.S. EPA 

- SCEP - 

- 

. 

April 1997 

Enforceable Milestones Completed 
- None 

0 Major Work Initiated/Completed 
- Low Level Waste 

- Shipped 319.00 m3 low'level 
- Mixed Waste Treatment Projects 

- Chemical Treatment Projects 

vaste to Nevada Test Site (NTS) 

Neutralization/Precipitation/Deactivation/Stabilization (NPDS) Project 
- Revised Perma-Fix procedure for processing of enriched pyrophoric materials 
- Treated 109.00 m3 of mixed waste 
Completed and transmitted Work Plan for the Treatment, Storage, and Disposal 
Facility (TSDF) Project to DOE-FEMP 
Initiated sampling of Thoria Gel containers from Building 60 for the Thorium 
Stabilization Project on April 9, 1997 

- 
- 
RCI Solvent Extraction Project 

, 

Conducted project ribbon cutting ceremony on April 15, 1997 
Completed Hazards and Operability Analysis (HAZOP) and submitted it to the 
Independent Safety Review Committee (ISRC) for review on April 28, 1997 
Resubmitted Auditable Safety Record (ASR) and Unreviewed Safety Questions 
(USQs) to the ISRC for review on April 30, 1997 

- 
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AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
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May 1997 (Anticipated). 

Enforceable Milestones 
- None 

. -  - - ~- . -= 
- - - e  . Major Work to be InitiatedKompleted - 

- Mixed Waste Treatment Projects 

~ 

- Chemical Treatment Projects 
Ship Batch 7 and Batch 8 (approximately 150 drums) to  the TSCA Incinerator 
Ship silver recovery cartridges to the Safety Kleen facility in Lexington, South 
Carolina on May 6, 1997; note that although this activity is performed under the 
auspices of the Hazardous Waste Recycling Project, these particular cartridges 
are considered non-hazardous 

THORJUM O E l I l H M J N G  PROJECT UPDA T' ITOPl 

All figures cumulative for the project as of April 30, 1997 - 
- 
- 

Overpacked 5,354 drums, this is 95.6% of the goal to overpack approximately 5600 
drums 
Filled 913 Thorium Overpack Containers (TOCs) 
Shipped 865 TOCs, this is 94.7% of filled TOCs 
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